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Deadly Project Management Pitfalls 

Understanding the common reasons that ERP implementation projects fall short can save you valuable time, 
money, frustration, and possibly your job!  
 
But What Constitutes Project Failure? 
For purposes of this guide, we identify ERP project failure as not realizing the anticipated return on investment, 
extending the implementation schedule and go live date far beyond planned, going over budget by a large 
amount, stopping production and/or not delivering products to customers, or interrupting the organization so 
much that business suffers. 
 
But this doesn’t mean your project is doomed from the start.  
 
Understanding the factors that can interfere with the project as well as best practices that lead to success is      
extremely important.  In this guide, we’ll draw on decades of successful ERP projects at RKL eSolutions to help 
you identify 8 common pitfalls and how to avoid them in YOUR implementation.  
 

Pitfall #1: Overlooking the Purpose of the ERP System 

Companies can focus too much on replacing the systems and functionality they have while failing to learn 
enough about the capabilities the new ERP system can deliver. In other cases, the ERP implementation begins 
without a clear understanding of the benefits that will be attained. As a result, they are not measured against 
the pre‐implementation environment. In addition, many companies go through an ERP implementation  
without a step‐by‐step roadmap, making it difficult to achieve continuous improvement. 
 
How to Avoid  
Focus on process improvements, not just features and functionality. It is easy to lose sight of process analy‐
sis, expecting the software to magically cover up operational weaknesses. But the prime focus should be   
optimizing existing business processes and workflow, then tailoring the ERP system to complement them. 
However, be careful not to spend too much time trying to automate non‐ value‐added processes in the new 
system. 
 
You should also start with the end in mind. For example throughout the evaluation, RKL eSolutions defines 
and documents the goals of your ERP implementation project via a Summary of Findings, ROI projection, and 
detailed project scope with clear activities and success criteria.  

Focus on process improvements, not just features and functionality. It’s easy to lose     
sight of critical process analysis, expecting the ERP software will magically cover up   

any operational weaknesses. 

Continued ... 

 

http://www.rklesolutions.com/�


Pitfall #2: Lack of Commitment from Top Management 

Our experience shows us that if company executives and top management are not strongly committed to   
the new system, do not foresee changes that may be necessitated by ERP, or do not actively participate in 
the implementation, the project has a high likelihood of failure.  
 
Top management often tends to delegate the implementation to lower management levels, which can lead 
to their being out of touch with critical events or lack the understanding of the scope, size, and technical    
aspects of the project. Top management must view the ERP implementation as a transformation in the way 
the company does business. 
 
Additionally, the ERP implementation cannot be viewed only as an “IT project.” If it is, it will never realize its 
full capabilities and it is likely the technology will be deployed in a vacuum, the software will not be aligned 
with business processes, and staff will resist using it. 
 
How to Avoid 
Employ a top‐down approach in securing organizational commitment from top executives.  Before an ERP 
implementation project starts, key management must define clear goals and objectives to achieve their vision 
for how the company will operate with the new technology in place. 
 
These expectations must be clearly communicated throughout all levels of the organization. Oftentimes, 
lower level employees do not understand the company’s strategic plans and how their individual roles affect 
them. Without a clear understanding of why the company is implementing a new system, people will tend to 
resist the change and find ways of maintaining the status quo. Without commitment from the entire organi‐
zation, the capabilities of the ERP system will never be fully utilized. 
 
It is imperative to secure buy‐in from users of the new system and increase their stake in the success of the 
program. One of the easiest ways to achieve this is to have those who will use the system most serve as part 
of the core design team. This helps break down barriers to change by helping them to be more comfortable 
with the application and workflows. 
 
At RKL eSolutions, our Project Managers ensure that key executives participate in frequent project status   
update meetings, remaining informed of achievements, challenges, and risks that might affect the success of 
the project.  

 
See Also: How to Avoid Project Failure from Lack of Buy‐in 
 

Continued ... 

 

http://www.rklesolutions.com/blog/avoid-failure-from-lack-of-buy-in/�
http://www.rklesolutions.com/


Pitfall #3: Choosing the Wrong ERP System 

Some of the biggest ERP system implementation failures occur because the new system’s capabilities and 
needs are mismatched with the organization’s existing business processes and procedures. Poor selection 
occurs when a company hasn’t adequately developed functional requirements definitions or when the ERP 
project team doesn’t take the time to run through the system’s screens as they would during the course of 
their daily work to discover if the software’s features will accommodate their needs. 
 
For some ERP selection teams, it’s tempting to choose a well‐known ERP application. They find security in  
the popularity of the software or brand‐recognition of the software publisher. However, ERP implementation 
success requires more than just popularity. While the well‐known software publisher may boast thousands  
of installations, any given reseller/vendor may have installed only a comparative few. Even the best ERP   
software on planet in the hands of an inexperienced implementation partner will still result in project failure. 
 
How to Avoid 
Take time to evaluate and select the right ERP system and partner. Companies have numerous options when 
selecting an ERP system. While most packages have similarities, substantial differences do exist. In fact, an 
ERP system may impose its own logic on a your company’s strategy, organization, and processes, forcing you 
to conform to the software capabilities.  

 
See Also: A Buyer’s Guide to Choosing the Right Software (The 3Ps) 
 

You must feel comfortable with the vendor’s view of best practices and how they will impact your business 
processes. You should select and implement a system that complements your competitive strengths while 
helping to overcome competitive weaknesses. Determine the critical needs you’re trying to address and  
identify the desired features and characteristics of the selected system. We recommend that you focus less 
on features and functions and more on how users will perform tasks using the new solutions.  
 
It is also important to check vendor references thoroughly. When contacting a reference, find out what role 
the contact plays at the company, what portions of the software he or she uses directly, and whether the 
person was directly involved in the initial implementation.  
 
Questions to ask: 
How much training and implementation services were needed from the vendor to get the system up and  
running? Was this accurately reflected in the vendor’s proposal? 
 
What modules were purchased and have they all been implemented or scheduled? What else do they plan to 
implement? 
 

Even the best ERP software on planet in the hands of an inexperienced implementation 
partner or reseller will still result in project failure. 
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Pitfall #4: Poor Project Management 

Managers may be surprised by the scope, size, and complexity of an ERP implementation. As a result,       
management sometimes does not initiate the necessary level of detailed project management planning and 
control. Short‐cutting critical events in the project plan–such as time for documentation, redefining and     
integrating processes, or testing before going live–is a major mistake. 
 
How to Avoid 
Employ sound project management strategies. An ERP system is the information foundation of an organiza‐
tion. Correctly implemented, it combines industry best practices with state‐of‐the art technology that affects 
the way every function operates. But it is important to remember that IT plays a supporting role and is not 
the final objective. Unfortunately, because ERP systems involve the introduction of new technologies, some 
organizations off‐load the implementation responsibility to IT specialists only. To realize the full potential of 
an ERP system, the technological aspects of the implementation must be managed as part of the larger pro‐
gram. 
 
The implementation team should include representatives from all departments and functions. Guided by   
executive‐level input, the team should have the responsibility to identify and examine existing business proc‐
esses. Fully supported by top management, they should also have the authority to reengineer existing busi‐
ness processes or develop new business processes to support the organization’s goal. 
 
The implementation team should take a disciplined approach to project management, including a clear defi‐
nition of objectives, development of a work plan, and establishment of a resource requirement plan. Mile‐
stones should be established, and progress against those milestones should be carefully tracked. Since timely 
decisions save time and money, management should empower rapid decision‐making at the proper levels. 
 
At RKL eSolutions, we utilize Project Management software to define the project scope, milestones, individ‐
ual owners, and status of each stage specific to your implementation. This tool is shared with the customer 
contacts and used to communicate achievements while identifying challenges to remove obstacles that may 
disrupt a target go‐live. 
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Pitfall #5: Inaccurate Data 

Because of the integrated nature of ERP, inaccurate data entered into the common database will have a 
negative effect throughout the enterprise. Inaccurate data can lead to errors in market planning, production 
planning, material procurement, capacity acquisition, and the like. Failure to guarantee accurate data is en‐
tered into the ERP system will cause the system to lose credibility, and employees will become discouraged 
and frustrated by the new system. 
 
How to Avoid 
Processes to ensure data accuracy should be in place before the implementation begins, and they must be a 
top priority during the implementation. Educating users about the problems that data errors and mistakes 
can cause throughout the company can assist this objective. 

 
See Also: How to Prepare Your Data For Migration 
 

 

Pitfall #6: Ignoring User Reluctance for New Applications 

Some employees may be frustrated by having to learn a new software system. They may feel that they’re too 
busy to be bothered and resent having to take time out of their schedule for training. Users may also be over‐
whelmed by all the new capabilities the system offers, and some employees may be uncomfortable with the 
realization that with better information, upper management can keep better track of what they are doing 
and the money they are spending. 
 
User understanding and buy‐in of the new system are critical success factors. If users don’t understand how 
the system works, they will tend to invent their own processes using those parts of the system they know 
how to manipulate. 
 
How to Avoid 
Invest in change management. An ERP system will change the current mode of operation within and be‐
tween functions. Companies that have successfully implemented ERP systems typically approach the imple‐
mentation as an exercise in change management. 
 
To assist in the process, select a highly respected executive champion to lead the initiative, backed by a 
strong project team and the steadfast commitment of top management. To be successful, the company must 
obtain a sincere commitment to the change process from all functions and all levels of the organization. 
 

User buy‐in is critical. If they don’t understand how the new system works, 
they tend to manipulate the software and invent their own processes. 
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Pitfall #7: IT Staff Resisting Change 

People have a natural tendency to be comfortable with the status quo and may be fearful of changes brought 
about by any new system. IT managers may be afraid that the new system will make their jobs more difficult, 
reduce their importance, or even cost them their jobs. They may have been very knowledgeable about their 
old system, having developed the skills necessary to maintain it. A new ERP system may create a great deal of 
uncertainty in some people as to whether or not they will be able to perform their jobs as well as they did 
under the old system. 
 
How to Avoid 
Invest in adequate education and training. An experienced vendor will provide extensive training to increase 
the knowledge base and comfort level of the IT staff who will be responsible for maintaining the system. It is 
imperative that financial support/budget be allocated to secure the training required so the new ERP system 
can be most fully utilized. 
 
Additionally, top management should understand that education and training is an ongoing process. Much of 
the learning comes from hands‐on use of the system during daily operations. The implementation team 
leader should keep in contact with all system users and monitor the use of the new system. Periodic meet‐
ings should be arranged with system users to help identify problems and share information gained through 
experience with the new system. Further training should be scheduled when appropriate. 
 
Our project methodology includes training your IT staff on the functions necessary to support your technical 
environment before, during and after the implementation project. Key objectives include administrator re‐
sponsibilities, performance optimization and best practices for disaster mitigation and recovery. 
 

Pitfall #8: Unrealistic Expectations 

Many companies miscalculate the amount of resources, time, and outside assistance required to complete 
the project. Additionally, management and users often expect to see immediate improvements once the   
system is installed. But companies should be prepared for some initial challenges after the new software is 
implemented, simply because a new system may be complex and difficult to master. As employees become 
more familiar with the software, the expected improvements will result. 
 
How to Avoid 
Focus on ROI, not expenses. ERP solutions can be expensive. As a result the company will want to justify its 
investment by regularly measuring the system’s performance and impact on business operations. 
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To measure properly, companies should determine exactly how an ERP system adds value to their organiza‐
tions. Since ERP can deliver value through a multitude of business parameters, it is important to select a few 
key performance indicators and focus on those that align with the company’s organizational vision. The    
ability to quantify a measurable, year‐on‐year payback will show the investment was worthwhile. 
 
Also, ERP implementations deliver greater ROI over time when scalability and integration aspects that impact 
business performance are kept in mind. For this reason, the ERP software should feature a robust technical 
architecture, effective data management practices, and a strong business intelligence backbone that is 
aligned with the current landscape and takes into account future business expansion, including mergers and 
acquisitions. 
 
 

Conclusion 
Most organizations today are already using an ERP system, but far too many are unable to truly optimize the 
capabilities and leverage functionality to its full capability to bring about real business process improvement.   
ERP software is only as effective as the effort and expertise of the implementation provider. Being aware of 
common reasons that implementations fail and knowing what best practices can be employed to help ensure 
success can save you valuable time and money and help achieve a higher return on investment. 
 
At RKL eSolutions, our focus is on the success of your business (not just software) and our ability to imple‐
ment your project on‐time and on‐budget. Our proven methodology, project management tools, and experi‐
enced team deliver results, enabling your organization to maximize the value of its technology investments. 
 
Our expert consultants provide implementation, training, customization, and support for some of the most 
widely‐used and recognized ERP applications including Sage 100, Sage 500, and Sage X3. 

 

About RKL eSolutions 

At RKL eSolutions, our goal is to provide and perfect the design, implementation, and support of advanced  
information systems that improve our clients’ business operations. We do this by providing consulting services 
and ERP systems with concentration on financial, distribution, and manufacturing solutions. We also provide 
IT infrastructure services, support, and equipment to your company.   
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